



## KERALA STATE ELECTRICITY BOARD LIMITED

(Incorporated Under the Companies Act, 1956 (No.1/1956)  
Reg. Office: Vydyuthi Bhavanam, Pattom, Thiruvananthapuram  
695 004, Kerala  
Phone Ph:+91-471-2446853,Fax:+91-471-2447246,  
E-mail: cescm@kseb.in; website: www.kseb.in.  
CIN :U40100KL2011SGC027424

### Abstract

Supply of ACSR Wolf, Dog & Moose Conductor by M/s. Necon Power & Infra Limited during 2009 to 2011– Orders issued.

### Corporate Office (Supply Chain Management)

B.O.[DB] No.390/2023 (SCM/XT/AEE5/2023-24/Necon) Dated, Thiruvananthapuram 08/08/2023

- Read:-1) Purchase Order No.TCM.22/2009-2010/935 dated 21/05/2009 for supply of 1200Kms of ACSR Dog Conductor.
- 2) Additional Purchase Order No.TCM.223/2010-2011/32 dated 06/04/2010 for supply of 300 Kms of ACSR Dog Conductor.
- 3) Purchase Order No.TCM/112/2010-2011/5400 dated 20/11/2010 for Supply of ACSR Wolf Conductor.
- 4) Purchase Order No.SCM/07/2011-22012/342 dated 28/04/2011 for supply of ACSR Dog & ACSR Moose Conductor.
- 5) Letter No.NECCON/KSEB/DOG/2023-24 dated 13/05/2023 of M/s. Necon Power & Infra Limited.
- 6) Letter No.NECCON/KSEB/DOG – Additional Order/2023-24 dated 13/05/2023 of M/s. Necon Power & Infra Limited
- 7) Letter No. NECCON/KSEB/Extension/Dog – Moose/2023-24 dated 13/05/2023 of M/s. Necon Power & Infra Limited
- 8) Letter No. NECCON/KSEB/Extension/Wolf/2023-24 dated 13/05/2023 of M/s. Necon Power & Infra Limited
- 9) Note No. CMD/107/Necon/2-23 dtd 13/06/2023 of O/o CMD, KSEBL
- 10) Note No.SCM/XT/AEE5/2023-24/Necon/1483 dated 15.06.2023 of the Chief Engineer (SCM)
- 11) Note No.SCM/XT/AEE5/2023-24/Necon/dated 03.07.2023 of the Chairman and Managing Director (Agenda Item No.08-07/2023)
- 12) Proceedings of the adjourned 72<sup>nd</sup> Meeting of the Board of Directors held on 27.07.2023 vide Agenda item no.8-7/2023

### ORDER

Purchase Orders read as 1<sup>st</sup> to 4<sup>th</sup> above were placed with M/s. Necon Power & Infra Limited for the supply of various ACSR Conductors such as Wolf, Dog & Moose for the period from 2009 to 2011. The firm as per letter read as 5<sup>th</sup> to 8<sup>th</sup> above has requested to waive the penalty amount deducted towards belated supplies and to allow Price Variation. The firm had raised the same issues earlier, after completing the supply and reply to the firm was already given by the Chief Engineer (SCM) vide letters dated 18/08/2012 & 15/06/2012 that their request cannot be considered as per Purchase Order conditions.

In the case of Purchase Order read as 2<sup>nd</sup> above, the firm had supplied the material with in the delivery schedule. Hence Price Variation allowed as per updated basic price for the month of actual supply. An amount of Rs.61366/- was deducted by the consignee as penalty for the

materials supplied after 15 days from the date of MDCC. The consignee, Executive Engineer, Transmission Stores Division, Angamally was intimated by the Chief Engineer (SCM) vide letter dated 15/10/2010 that the firm had completed the supply with in the delivery schedule and hence there is no need to impose penalty for the entire quantity. But the Executive Engineer, Transmission Stores Division, Angamally has informed vide letter dated 12/06/2023 that the amount is not seen refunded.

The matter is placed before the Chairman and Managing Director through the Director (Distribution, Safety, IT & SCM) explaining the issues raised by M/s. Necon Power & Infra Limited for the supply of various ACSR Conductors such as Wolf, Dog & Moose for the period from 2009 to 2011. The Chairman and Managing Director directed to place the matter before the Board of Directors. Accordingly the matter was placed before the Board of Directors as per the note read as 11<sup>th</sup> above.

Having considered the matter in detail, the Board of Directors in the meeting held on 27/07/2023 resolved to authorize the Director (Distribution, Safety, IT & SCM) to decide the refund of the penalty amount of Rs.61366/- (Rupees Sixty One Thousand Three Hundred and Sixty Six Only) against the Purchase Order No.TCM.223/2010-2011/32 dated 06/04/2010 to M/s. Necon Power & Infra Limited, if the claim of supplier is legally eligible.

Orders are issued accordingly.

**BY ORDER OF THE DIRECTOR BOARD**

Sd/-

(Lekha.G)  
**COMPANY SECRETARY**


To

The Chief Engineer (SCM)

Copy to:-

- 1) The Legal Advisor & Disciplinary Enquiry Officer.
- 2) The Deputy Chief Engineer (IT), KSEB Limited.
- 3) TA to Chairman & Managing Director / Director (Distribution, Safety, IT & SCM)/ Director in Charge (G-E & REES, SOURA, Sports and Welfare) / Director in Charge (Transmission & System Operation & Planning) / Director (Generation-Civil)
- 4) PA to Director (Finance) & (HRM) / Senior C.A. to Secretary (Administration) / Company Secretary
- 5) The Fair Copy Superintendent, Board Secretariat
- 6) The Library, KSEB Limited/Stock file.

Forwarded/ By Order



Assistant Engineer